

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R & B – Buildings – Construction of extension to UCCR Building for the Counter Intelligence Department at Lakdi-ka-Pul, Hyderabad - Revised Administrative Sanction - Accorded – Orders - Issued.

TRANSPORT, ROADS AND BUILDINGS (B.II) DEPARTMENT

G.O.Rt.No. 20

Dated:07.01.2014

Read the following:

1. G.O.Rt.No.562, T R&B(B.II) Dept., Dt.07.05.2009.
2. From the CE(R&B), Buildings, Hyd., Lr.No.TA7/ AEE4/ 38144/ Intelligence Department/2012, Dt.05.11.2013 & 13.12.2013.

ORDER:

In the G.O.1st read above, administrative sanction was accorded for Rs.10.00 Crores, towards the work of Construction of extension to UCCR Building for the Counter Intelligence Department at Lakdi-ka-Pul, Hyderabad.

2. In the reference 2nd read above, the Chief Engineer (R&B), Buildings, Hyderabad has stated that the Intelligence Dept. has represented to complete the entire complex including additional civil and electrical amenities, though sheet rock is anticipated and kept in estimate, it has exceeded its estimated quantity by about 180% as the entire site is encountered with sheet rock, the estimated quantities of RCC Foundation & Framed Structure have exceeded, due to the Structural Elements as per Approved Structural Design with Flat Slab system, due to which the work done amount is increased over the estimate. L.S. Provision of Rs.30,00,000/- was made for provision of 2 Nos. lifts during 2010-11, But energy efficient model 15 passenger room less and gearless lift with stainless steel car body and with all safety features of multinational brand lifts are proposed as desired by the I.G. Intelligence. The additional items requested by the Intelligence Dept. authorities i.e. false ceiling, security complex, canteen, internal roads, retaining wall proposed in low lying areas on railway track side, parking sheds, solar power pack system, HVAC system/ VRV Air Conditioning System, CCTV/ Security Cameras, Voice & Data Cables, Diesel Generator Set, Fire Fighting & Fire Alarm System as per the Revised Municipal Bylaws, Sub station, EPABX System, Lightening Protection System, Bio – Metric System which is arrived at Rs.23.26 Crores.

3. The Chief Engineer(R&B), Buildings, Hyderabad has requested to accord revised administrative sanction for an amount of Rs.23.26 Crores for the work of construction of extension to UCCR Building for the Counter Intelligence Department at Lakdi-ka-Pul, Hyderabad” to complete the work in full shape.

4. Government, after careful examination of the matter, hereby accord revised administrative sanction, for an amount of r Rs.23.26 Crores (Rupees Twenty Three Crores and Twenty Six Lakhs only) for the work of construction of extension to UCCR Building for the Counter Intelligence Department at Lakdi-ka-Pul, Hyderabad” to complete the work in full shape, **entrust the additional item of works duly calling tenders and price adjustment calculation, correctness is subject to AB condition and G.Os.**

5. The expenditure sanctioned in para (4) above shall be debited to the Head of Account MH-4059 COL on PW, 60 Other Buildings, MH-051 Construction of Director General Intelligence building, 530 Major Works, 531-Other Expenditure”

(PTO)

::2::

6. The Chief Engineer (R&B) Buildings, Hyderabad shall take necessary action in the matter accordingly.

7. This order issues with the concurrence of Finance (Expr.PW) Department vide their U.O.No.34278-A/1396/Exp.PW-II/13, Dt:04.01.2014.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

B.SAM BOB
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer (R&B), Buildings, Hyderabad.
The Accountant General, Andhra Pradesh, Hyderabad.
The Pay and Accounts Officer, Hyderabad
Copy to:
The Finance (Expr.PW) Department.
The PS to Principal Secretary to Govt. (Roads & Buildings).
SF/SC

//Forwarded:: By Order//

SECTION OFFICER